

VIRTUAL TRAINING ON PROJECT MANAGEMENT LIFECYCLE FOR DEVELOPMENTAL PROJECTS

FOR SOCIAL/DEVELOPMENT AND CSR PROFESSIONALS

INVEST IN LEARNING NEW SKILLS | ADVANCE YOUR CAREER



INTRODUCTION

As you are aware, the need of effective Project Management System stems from the fact that there is an ever increasing need to work in a manner which is result oriented and also be able to monitor and document results (which are more than mere targets), both qualitative and quantitative. Development practitioners, the world over are looking for interventions that are effective and actually lead to concrete changes as there has been increasing demands to do more with less, from becoming catalysts of change in the communities they serve to deliver the project on time, under budget and in the quality not only expected but also demanded by donors and beneficiaries.

The recent amendment of the Companies Act mandating companies with an average CSR obligation of Rs.10 crore or more should undertake impact assessment through an independent agency for the CSR projects with outlays of Rs.1 crore or more and completed within one year of undertaking the impact study. The move aims to create accurate parameters in assessing the impact of CSR activities by shifting the focus from expenditure alone to impact assessment, and improve the quality of CSR projects while enhancing accountability and transparency.

Hence, to achieve impact on ground, enhance accountability and transparency, PMS needs to be strengthened; FICCI Aditya Birla CSR Centre for Excellence is organising a virtual training on Project Management Lifecycle for Developmental Projects to equip participants with fundamental tools and techniques for designing developmental projects that shall create impact on ground. The participants will learn-

The participants will learn about-

- Project Management from initiation to closing
- Address quantitative & quantitative research methods,
- Mapping stakeholders
- LFA and much more.

The learning outcomes will be from a multidisciplinary perspective, as we shall cover fundamental tools and techniques for designing developmental projects.



SCHEDULE

TIME: 3:30 PM - 5:30 PM

August 2022

SUN	MON	TUE	WED	THU	FRI	SAT
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

4th Aug 2022

Introduction to Development Project Management.

Introduction to Development Project Management, Need of Project Management, Key Steps, Life Cycle & Constraints of Project Management

5th Aug 2022

Research in Development Projects

Need of Research in Development Projects, Research Methodology, Qualitative & Quantitative Research Methods, Type of Data Collection.

12th Aug 2022

Need Assessment for Development Projects - I

Need Assessment for Development Projects - Definition, Scope, Importance, Objectives, Steps in Needs Assessments

13th Aug 2022

Need Assessment for Development Projects - II

Methods for Need Assessment – Problem Tree Analysis, Participatory Rural Appraisal, SWOT Analysis.

17th Aug 2022

Project Designing - I

Project Designing Phase –Scope of Project Design. Designing Objectives and Expected Outcome of the Project, Baseline Assessments.

18th Aug 2022

Project Designing - II

Stakeholder Analysis, Defining & Mapping Stakeholders, Stakeholder Interest, Impact, Influence. Stakeholder Participation

25th Aug 2022

Project Designing - III

Project Designing – Log Frame Analysis

26th Aug 2022

Project Designing - IV

Project Designing – Theory of Change

September - 2022

SUN	MON	TUE	WED	THU	FRI	SAT
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

1st Sep 2022

Monitoring & Evaluation - I

Monitoring - Need, Purpose, Outcomes, Frequency, Timings, Execution, Deliverables, Dissemination

2nd Sep 2022

Monitoring & Evaluation - II

Evaluation - Need, Purpose, Outcomes, Frequency, Timings, Execution, Deliverables, Dissemination,

8th Sep 2022

Monitoring & Evaluation - III

Designing Monitoring Indicators & Targets. Designing Evaluation Parameters

9th Sep 2022

Monitoring & Evaluation - IV

REES Framework – Relevance, Efficiency, Effective, Sustainability of the Projects.

15th Sep 2022

Project Designing Presentation

Presentations on Project Designing Phase by Participants.

16th Sep 2022

LFA Theory of Change Presentations

Presentations on LFA & Theory of Change by Participants

22nd Sep 2022

Monitoring and Evaluation Presentations

Presentations on Monitoring and Evaluation Framework

TRAINERS PROFILE



K SUMA NIVEDITHA

Ms. K Suma Niveditha , a Masters in Social Work, comes with a varied experience of 11 years in the , field of Academics, Research , Consulting, CSR, Non – Profit Management and human Resource Management. As a Social Work Researcher and Consultant, she has been a part of Research projects conducting Social Audits, Baseline Surveys, Monitoring and Evaluation, Impact Assessments and Psycho Social Assessments. She is a PHD Scholar, and her interest lies in the areas of Leadership, Organizational Behaviour and Women Issues.

For queries:

Ms.Usha Bhagchandani (9810759533 / usha.bhagchandani@ficci.com)

Ms.Aastha Jain (9910099874 / aastha.jain@ficci.com)

FEES

**Virtual Training on Project Management Lifecycle
for Developmental Projects**

**INR 20,000 + 18% GST
=INR 23,600**

TESTIMONIALS

“Interactive sessions and lovely experience”

“Very well professionally managed training. It never gave us a feel that we were virtually connected.”

“Session delivery and content was very useful”.

“Will definitely help in shaping new CSR projects”